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PE 0604212N: Other Helicopter Development UNCLASSIFIED
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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 51.826 42.651 33.978 -   33.978 26.381 17.836 14.043 9.246 Continuing Continuing
1109: CH/MH-53 3.478 3.271 2.455 -   2.455 2.674 2.685 2.719 2.764 Continuing Continuing
2415: H-60 Development 39.379 30.606 29.743 -   29.743 21.953 13.422 9.576 4.714 Continuing Continuing
2460: VH-3/VH-60 8.969 1.774 1.780 -   1.780 1.754 1.729 1.748 1.768 Continuing Continuing
9999: Congressional Adds -   7.000 -   -   -   -   -   -   -   0.000 7.000

A. Mission Description and Budget Item Justification
This Program Element includes funding for the development support for improvements to current systems for CH/MH-53, MH-60 development, and VH-3/VH-60.  The
H-53 is the premier heavy lift helicopter for the Marine Corps and only operational airborne mine sweeping platform for the Navy.  H-53 RDT&E efforts focus on trade
studies and risk reduction measures to identify candidate survivability, safety, avionics, cargo handling, cockpit and other airframe specific improvements to extend the
service life.  The MH-60S Helicopter has three primary mission areas; Combat Support, Organic Airborne Mine Countermeasures and Armed Helo.  The VH-3/VH-60 is
required to provide safe and timely transportation for the President and Vice President of the United States, heads of state and others as directed by the White House
Military Office.

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 44.329 35.651 24.401 -   24.401
Current President's Budget 51.826 42.651 33.978 -   33.978
Total Adjustments 7.497 7.000 9.577 -   9.577

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   7.000
• Congressional Directed Transfers -   -  
• Reprogrammings 8.638 -  
• SBIR/STTR Transfer -0.915 -  
• Program Adjustments -   -   9.583 -   9.583
• Rate/Misc Adjustments -   -   -0.006 -   -0.006
• Congressional General Reductions
Adjustments

-0.226 -   -   -   -  

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2011 FY 2012
Project: 9999: Congressional Adds
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PE 0604212N: Other Helicopter Development UNCLASSIFIED
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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2011 FY 2012
Congressional Add: VH-3/VH-60 (Cong) -   7.000

Congressional Add Subtotals for Project: 9999 -   7.000

Congressional Add Totals for all Projects -   7.000

Change Summary Explanation
Technical: Not applicable.

Schedule:

1109 CH/MH-53:  Not Applicable

2415 Airborne Mine Countermeasures: Not Applicable.

2415 Forward Firing Weapon - Not Applicable.

2460 VH-3D/VH-60N: Not Applicable
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
1109: CH/MH-53

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
1109: CH/MH-53 3.478 3.271 2.455 -   2.455 2.674 2.685 2.719 2.764 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The H-53 helicopter is the premier heavy lift helicopter for the Marine Corps and the only operational airborne mine sweeping platform for the Navy.  Through FY2016,
H-53 efforts will continue to develop and qualify components, prior to production and approval decisions, in order to replace obsolete system components.  Emphasis
will be placed on supportability improvement modifications that will sustain the H-53 aircraft until the transition of the H-53K is complete.  These efforts combined,
will significantly improve the readiness of the H-53 fleet while reducing long term operational and supportability costs.  Modeling and simulation will be used to the
maximum practical extent throughout this effort.  Man Flight Simulator will be utilized to develop, install and test interim modifications to existing H-53 legacy avionics,
while maintaining the original basic system footprint and functionality. As a part of this effort, a complete Electro Magnetic Vulnerability assessment will be required for
the affected and/or modified systems.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: H-53 Avionics
Articles:

FY 2011 Accomplishments:
Integrated software applique for cockpit and avionics improvements, to include the development of new sensors.
Developed flight control computer and test set design modifications to address anticipated obsolesence issues.
Conducted Business Case Analyses to determine impact of high Operation and Support cost drivers and
address alternatives to mitigate identified issues.
FY 2012 Plans:
Integrate software applique for cockpit and avionics improvements, to include the development of new sensors.
Develop flight control computer and test set design modifications to address anticipated obsolesence issues.
Conduct Business Case Analyses to determine impact of high Operation and Support cost drivers and address
alternatives to mitigate identified issues.
FY 2013 Base Plans:
Integrate software applique for cockpit and avionics improvements, to include the development of new sensors.
Develop flight control computer and test set design modifications to address anticipated obsolescence issues.

0.544
0

0.544
0

0.544
0

-   0.544
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
1109: CH/MH-53

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Conduct Business Case Analyses to determine impact of high Operation and Support cost drivers and address
alternatives to mitigate identified issues.
Title: H-53 Survivability

Articles:
FY 2011 Accomplishments:
Performed trade studies, risk reduction, design, development, model, integration and test activities for H-53
survivability systems to include effectiveness of the ballistic vulnerability (armor) package.
FY 2012 Plans:
Perform trade studies, risk reduction, design, development, model, integration and test activities for H-53
survivability systems to include effectiveness of the ballistic vulnerability (armor) package.
FY 2013 Base Plans:
Perform trade studies, risk reduction, design, development, model, integration and test activities for H-53
survivability systems to include effectiveness of the ballistic vulnerability (armor) package.

0.406
0

0.406
0

0.405
0

-   0.405
0

Title: H-53 Propulsion
Articles:

FY 2011 Accomplishments:
Performed trade studies, risk reduction, design, development, integration and test activities for H-53 T64 engine
and related systems.
FY 2012 Plans:
Perform trade studies, risk reduction, design, development, integration and test activities for H-53 T64 engine
and related systems.
FY 2013 Base Plans:
Provide in-house, field activity, and contractor support of IPTs to allow for studies and analyses, preparation
of acquisition documentation and examination of equipment and avionics for the H-53.  Efforts include, but are
not limited to, government development support, engineering support, product management support, system
engineering and logistics support, and travel for the H-53 program.

1.490
0

1.265
0

0.451
0

-   0.451
0

Title: Project Management Support
Articles:

FY 2011 Accomplishments:

0.714
0

0.732
0

0.731
0

-   0.731
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
1109: CH/MH-53

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Provided in-house, field activity, and contractor support of IPTs to allow for studies and analyses, preparation of
acquisition documentation and examination of equipment and avionics for the H-53.  Efforts included, but were
not limited to, government development support, engineering support, product management support, system
engineering and logistics support, and travel for the H-53 program.
FY 2012 Plans:
Provide in-house, field activity, and contractor support of IPTs to allow for studies and analyses, preparation
of acquisition documentation and examination of equipment and avionics for the H-53.  Efforts include, but are
not limited to, government development support, engineering support, product management support, system
engineering and logistics support, and travel for the H-53 program.
FY 2013 Base Plans:
Provide in-house, field activity, and contractor support of IPTs to allow for studies and analyses, preparation
of acquisition documentation and examination of equipment and avionics for the H-53.  Efforts include, but are
not limited to, government development support, engineering support, product management support, system
engineering and logistics support, and travel for the H-53 program.
Title: H-53 Airframe

Articles:
FY 2011 Accomplishments:
Performed trade studies, risk reduction, design, development, integration and test activities for the H-53 airframe
to include, but not limited to, main rotorhead, cowlings, aircraft structure, drive train, and various dynamic
components.
FY 2012 Plans:
Perform trade studies, risk reduction, design, development, integration and test activities for the H-53 airframe
to include, but not limited to, main rotorhead, cowlings, aircraft structure, drive train, and various dynamic
components.
FY 2013 Base Plans:
Perform trade studies, risk reduction, design, development, integration and test activities for the H-53 airframe
to include, but not limited to, main rotor head, cowlings, aircraft structure, drive train, and various dynamic
components.

0.324
0

0.324
0

0.324
0

-   0.324
0

Accomplishments/Planned Programs Subtotals 3.478 3.271 2.455 -   2.455
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
1109: CH/MH-53

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• APN/0528: H-53 Series 59.945 124.067 45.567 15.870 61.437 52.278 40.599 30.054 30.616 406.953 2,004.267

D. Acquisition Strategy
This is a non-ACAT program.  H-53 RDT&E efforts will focus on trade studies and risk reduction measures to identify candidate survivability, safety, avionics, cargo
handling, cockpit and other airframe specific improvements to extend the service life.

E. Performance Metrics
Successfully perform studies, analysis and develop software to address emergent H-53 issues.  Successfully support developmental and operation test activities to
qualify aircraft modifications/upgrades.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
1109: CH/MH-53

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development Various Various:Various 2.493 0.420 Mar 2012 -   -   -   Continuing Continuing Continuing

Ancillary Hardware
Development Various Various:Various 1.794 0.224 Mar 2012 -   -   -   Continuing Continuing Continuing

Systems Engineering WR NAWC AD:Patuxent
River, MD 2.384 0.524 Nov 2011 0.544 Nov 2012 -   0.544 Continuing Continuing Continuing

Prior Year Prod Dev Various Various:Various 14.503 -   -   -   -   0.000 14.503  
Subtotal 21.174 1.168 0.544 -   0.544

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Software Development Various Various:Various 2.071 0.326 Mar 2012 0.325 Mar 2013 -   0.325 Continuing Continuing Continuing

GFE Various NAWC AD:Patuxent
River, MD 1.741 0.421 Nov 2011 0.421 Nov 2012 -   0.421 Continuing Continuing Continuing

Subtotal 3.812 0.747 0.746 -   0.746

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation Various Various:Various 5.167 0.870 Mar 2012 0.700 Mar 2013 -   0.700 Continuing Continuing Continuing

Subtotal 5.167 0.870 0.700 -   0.700
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
1109: CH/MH-53

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government Engineering
Support WR NAWC AD:Patuxent

River, MD 5.077 0.307 Nov 2011 0.286 Nov 2012 -   0.286 Continuing Continuing Continuing

Travel Various Various:Various 1.597 0.179 Oct 2011 0.179 Oct 2012 -   0.179 Continuing Continuing Continuing
Prior Year Mgmt Various Various:Various 4.674 -   -   -   -   0.000 4.674  

Subtotal 11.348 0.486 0.465 -   0.465

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 41.501 3.271 2.455 -   2.455

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
1109: CH/MH-53
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
1109: CH/MH-53

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

CH/MH-53
Engineering Milestones: - Obsolescence Issues/Studies 1 2011 4 2017
Engineering Milestones: - Survivability Analysis 1 2011 4 2017
Engineering Milestones: - Legacy P3I Efforts 1 2011 4 2017
Engineering Milestones: - Safety Upgrades 1 2011 4 2017
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
2415: H-60 Development

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
2415: H-60 Development 39.379 30.606 29.743 -   29.743 21.953 13.422 9.576 4.714 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Helicopter Combat Support mission is to maintain forward deployed fleet sustainability through rapid airborne delivery of materials and personnel and to support
amphibious operations through search and rescue coverage.  The primary roles of the aircraft are to conduct vertical replenishment, day/night ship-to-ship, ship-to-
shore, and shore-to-ship external transfer of cargo; internal transport of passengers, mail and cargo, vertical on board delivery; airhead operations, and day/night
search and rescue, Airborne Mine Countermeasures (AMCM) and Armed Helo.  The MH-60S Operational Requirements Document was modified in May 2000 to add
AMCM as a primary mission for the MH-60S.  ORD Change II was validated and approved by the Joint Requirements Oversight Council on 15 February 2008 updating
key performance parameters.  The AMCM mission will provide Carrier Strike Groups and Expeditionary Strike Groups with an AMCM capability.  The Armed Helo will
provide Combat Search and Rescue, Surface Warfare and Maritime Interdiction Operations to include Link 16 and Forward Firing Weapons (FFW), which includes
Rockets and Anti-swarm weapons to address the Fast Attack Craft/Fast Inshore Attack Craft Threat.  The aircraft secondary roles include torpedo and drone recovery,
noncombatant evacuation operations, and SEAL team and Explosive Ordnance Disposal support.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: MH-60S Airframe Development and Integration
Articles:

Description: The effort includes design, development, integration, and support of the AMCM unique items
into the MH-60S airframe. T&E on AMCM Mission Kits as each sensor/weapon system is introduced to the
MH-60S. AMCM training development to include situational analysis and Instructional System Development
documentation.  Conduct trade studies and analysis, develop and qualify components in order to replace
obsolete system components on the MH-60S. Analyze, design, integrate, test, and support FFW.

FY 2011 Accomplishments:
Continued AMCM sensor/weapon system integration and testing.  Continued FFW integration/testing efforts.
FY 2012 Plans:
Continue AMCM sensor/weapon system integration and testing. Initiate AMCM Spiral Upgrade efforts. Complete
FFW 20mm Gun System testing and reporting.
FY 2013 Base Plans:

9.805
0

7.400
0

10.463
0

-   10.463
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
2415: H-60 Development

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Complete Airborne Mine Countermeasures (AMCM) sensor/weapon system testing.  Continue AMCM Spiral
Upgrade efforts.  Analyze, design, integrate, and support follow-on Forward Firing Weapons (FFW) capability of
Rockets to include training development of complete FFW capability.
Title: MH-60S Avionics Development and Integration

Articles:
Description: Developmental efforts on the avionics architecture and systems of the MH-60S helicopter.
Development of the operator consoles, as well as software modifications/improvements, to support AMCM
systems.  AMCM training development to include situational analysis, and Instructional System Development
documentation for various sensors.  Link 16 software development/upgrades and test for AMCM messages.

FY 2011 Accomplishments:
Continued AMCM Blk 2B sensor/weapon system testing and FFW integration efforts.
FY 2012 Plans:
Continue AMCM Blk 2B sensor/weapon system testing.  Support AMCM Spiral Upgrade efforts.
FY 2013 Base Plans:
Continue AMCM test efforts/AMCM Spiral Upgrades; Support Rockets integration.

12.595
0

10.276
0

2.500
0

-   2.500
0

Title: MH-60S Test, Engineering, Logistics, Mgt Support
Articles:

Description: Navy field activity systems engineering, logistics support, management and travel for the AMCM
MH-60S Weapons System Integration Team for airframe and avionics, and FFW integration.  Support/conduct
MH-60S aircraft integration testing for AMCM sensor/weapon systems and FFW.

FY 2011 Accomplishments:
Supported, planned and conducted AMCM 2A/2B sensor/weapon system and FFW testing and evaluation.
FY 2012 Plans:
Continue support of test and integration of AMCM 2B sensor/weapon system and complete FFW integration.
FY 2013 Base Plans:

16.979
0

12.930
0

16.780
0

-   16.780
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
2415: H-60 Development

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Complete Airborne Mine Countermeasures (AMCM) test and integration of AMCM 2B sensor/weapon system,
support AMCM Spiral Upgrades, follow-on Forward Firing Weapons (FFW) Guns 20mm reporting and Rockets
Integration/testing.

Accomplishments/Planned Programs Subtotals 39.379 30.606 29.743 -   29.743

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• APN1/017900: MH-60S 531.763 474.661 454.069 0.000 454.069 464.954 280.648 29.009 0.000 0.000 7,010.955
• APN6/060510: MH-60S SPARES 0.360 0.887 2.824 0.000 2.824 2.188 0.393 0.000 0.000 0.000 170.214
• APN5/053000: H-60 MODS 26.716 26.203 18.945 0.000 18.945 22.359 32.501 45.204 45.906 86.819 402.162

D. Acquisition Strategy
AMCM and Armed Helo are elements of the existing MH-60S ACAT IC Program.  MH-60S will employ an evolutionary acquisition approach via the MH-60S Block
Upgrades.  This allows for future modification for systems still in early development.  The block upgrades will maximize commonality across all MH-60S missions and all
AMCM/Armed Helo weapon systems, including logistics, training and maintenance.  The MH-60S block upgrades are as follows.
-Block 1 - Combat Support Helicopter
-Block 2 - Organic Airborne Mine Countermeasures
-Block 3 - Armed Helo

E. Performance Metrics
Successfully achieve Initial Operational Capability for AMCM. Successfully conduct Interim Program Review IV for AMCM to achieve kit full rate production decision.
Successfully complete Developmental Test/Operational Test for Block IIA AMCM sensor integration.  Successfully complete FFW Rockets Developmental/Operational
Testing.



UNCLASSIFIED

PE 0604212N: Other Helicopter Development UNCLASSIFIED
Navy Page 14 of 26 R-1 Line #87

Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
2415: H-60 Development

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hdw Dev - Airframe* SS/CPIF Sikorsky:Stratford, CT 167.240 4.850 Jan 2012 3.000 Mar 2013 -   3.000 3.500 178.590 178.590
Primary Hdw Dev - Airframe
FFW SS/CPFF Sikorsky:Stratford, CT 9.637 -   4.213 Mar 2013 -   4.213 5.745 19.595 19.595

Primary Hdw Dev - Avionics* SS/CPIF Lockheed
Martin:Owego, NY 208.940 10.276 Oct 2011 2.500 Dec 2012 -   2.500 4.133 225.849 225.849

Primary Hdw Dev - CSTRS WR NSWC:Panama City,
FL 20.630 1.500 Feb 2012 1.500 Dec 2012 -   1.500 1.500 25.130  

Primary Hdw Dev - CSTRS MIPR CECOM:APG, MD 11.979 1.050 Dec 2011 1.000 Dec 2012 -   1.000 1.300 15.329  
Primary Hdw Dev - FFW C/FFP TBD:TBD -   -   0.250 Dec 2012 -   0.250 0.250 0.500 0.500
Primary Hdw Dev - Training TBD TBD:TBD -   -   0.500 Jan 2013 -   0.500 1.350 1.850  
All Product Dev Cost from
FY97-FY11 Various Various:Various 51.554 -   -   -   -   0.000 51.554  

Subtotal 469.980 17.676 12.963 -   12.963 17.778 518.397

Remarks
Remarks:  *  PY SS/CPAF - 2%
FY05-FY12  SS/CPIF

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

ILS - MSS (Non FFRDC) Various Various:Various 2.669 0.350 Dec 2011 0.410 Dec 2012 -   0.410 1.589 5.018  
Integrated Logistics Support WR Various:Various 5.560 0.470 Nov 2011 1.000 Nov 2012 -   1.000 7.000 14.030  
All Support cost from FY98-
FY11 Various Various:Various 8.589 -   -   -   -   0.000 8.589  

Subtotal 16.818 0.820 1.410 -   1.410 8.589 27.637
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
2415: H-60 Development

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Dev Test & Evaluation WR NAWCAD:Patuxent
River, MD 40.322 4.300 Nov 2011 3.000 Nov 2012 -   3.000 4.700 52.322  

Dev Test & Evaluation WR Various:Various 20.228 0.650 Nov 2011 0.913 Nov 2012 -   0.913 0.000 21.791  

Operational Test & Evaluation WR OPTEVFOR:Norfolk,
VA 4.535 2.275 Feb 2012 2.100 Nov 2012 -   2.100 2.500 11.410  

All Test & Eval Costs from
FY97-FY11 Various Various:Various 6.159 -   -   -   -   0.000 6.159  

Subtotal 71.244 7.225 6.013 -   6.013 7.200 91.682

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Eng & Tech Srvc (Non
FFRDC) Various Various:Various 16.465 0.845 Jan 2012 2.735 Jan 2013 -   2.735 4.080 24.125  

Government Engineering
Support WR NAWCAD:Patuxent

River, MD 12.020 1.883 Nov 2011 3.494 Nov 2012 -   3.494 4.883 22.280  

Government Engineering
Support WR NSWC:Panama City,

FL 30.346 0.800 Nov 2011 1.589 Nov 2012 -   1.589 2.644 35.379  

Government Engineering
Support WR Various:Various 25.123 0.205 Dec 2011 0.550 Dec 2012 -   0.550 1.875 27.753  

Program Mgmt Support CSS WR Various:Various 5.380 0.242 Jan 2012 0.172 Jan 2013 -   0.172 0.688 6.482  
Program Mgmt Support WR Various:Various 13.681 0.710 Nov 2011 0.642 Nov 2012 -   0.642 1.284 16.317  
Travel WR Various:Various 2.926 0.200 Nov 2011 0.175 Nov 2012 -   0.175 0.706 4.007  
All Mgmt Costs from FY97-
FY11 Various Various:Various 0.984 -   -   -   -   0.000 0.984  

Subtotal 106.925 4.885 9.357 -   9.357 16.160 137.327
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
2415: H-60 Development

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 664.967 30.606 29.743 -   29.743 49.727 775.043

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
2415: H-60 Development
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
2415: H-60 Development
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
2415: H-60 Development

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Airborne Mine Countermeasures
Acq Milestones: Milestones: - Initial Operational Capability-AMCM 2 2012 2 2012
Acq Milestones: Milestones: - IPR IV/FRP AMCM 2 2012 2 2012
System Development: Hardware/Software Development: - AMCM Spiral Upgrades 1 2012 4 2015
Test & Evaluation: AMCM Block 2A: - Operational Testing (OT) Block 2A 1 2011 4 2011
Test & Evaluation: AMNS Block 2B: - Verification of Correction of Deficiencies (VCD) /
Developmental Testing (DT) (AMNS) 1 2011 4 2011

Test & Evaluation: AMNS Block 2B: - Operational Testing (OT) (AMNS) 1 2012 3 2012
Test & Evaluation: ALMDS Block 2B: - Developmental Testing (DT) (ALMDS) 1 2011 3 2011
Test & Evaluation: ALMDS Block 2B: - Operational Testing (OT) (ALMDS) 3 2011 3 2012
Test & Evaluation: OASIS Block 2B: - Contractor Test (OASIS) 3 2011 2 2012
Test & Evaluation: OASIS Block 2B: - Development Testing (DT) (OASIS) 3 2012 1 2013
Test & Evaluation: OASIS Block 2B: - Operation Testing (OT) (OASIS) 1 2013 4 2013
Contract Award: AMCM Acillary kits: - Contract Award - LRIP (AMCM Ancillary Kits-
FY11) 4 2011 4 2011

Contract Award: AMCM Acillary kits: - Contract Award - Production (AMCM Ancillary
Kits-FY12) 2 2012 2 2012

Contract Award: AMCM Acillary kits: - Contract Award - Production (AMCM Ancillary
Kits-FY13) 2 2013 2 2013

Contract Award: AMCM Acillary kits: - Contract Award - Produciton (AMCM Ancillary
Kits-FY14) 2 2014 2 2014

Contract Award: AMCM Acillary kits: - Contract Award - Produciton (AMCM Ancillary
Kits-FY15) 2 2015 2 2015

Deliveries: - LRIP Delivery (AMCM Ancillary Kits-FY11) 2 2013 2 2014
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
2415: H-60 Development

Start End
Events by Sub Project Quarter Year Quarter Year

Deliveries: - Production Delivery (AMCM Ancillary Kits-FY12) 2 2014 2 2015
Deliveries: - Production Delivery (AMCM Ancillary Kits-FY13) 2 2015 2 2016
Deliveries: - Production Delivery (AMCM Ancillary Kits-FY14) 2 2016 2 2017

Forward Firing Weapon
System Development: Hardware Development: - System Design, Build and Integration
(FFW) 1 2011 3 2011

Test and Evaluation: - Air Worthiness Certification (FFW) 1 2011 3 2011
Test and Evaluation: - Developmental Testing (DT) (FFW) 2 2011 1 2012
Test and Evaluation: - Operational Testing (OT) (FFW) 2 2012 2 2012
System Development: System Integration: System Integration 1 2013 1 2015
Test and Evaluation: Developmental Testing (DT) (FFW) 2 2014 4 2014
Test and Evaluation: Operational Testing (OT) (FFW) 1 2015 2 2015
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
2460: VH-3/VH-60

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
2460: VH-3/VH-60 8.969 1.774 1.780 -   1.780 1.754 1.729 1.748 1.768 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Marine Helicopter Squadron One (HMX-1) is required to provide safe and timely transportation for the President and Vice President of the United States, heads of
state and others as directed by the White House Military Office. Currently two Type, Model, Series aircraft are used by HMX-1 for the Presidential support mission - the
VH-3D and the VH-60N. This project provides a Service Life Assessment Program and Aircraft Life Management Plan for the VH Executive Helicopters.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: VH-3D and VH-60N Service Life Assessment Program
Articles:

Description: VH-3D and VH-60N Service Life Assessment Program: This project funds a Service Life
Assessment Program for both the VH-3D and VH-60N.

FY 2011 Accomplishments:
FY 2011 Plans:
Included government support for efforts related to the successful completion of a Service Life Assessment
Program on each VH aircraft.

0.339
0

-   -   -   -  

Title: VH Executive Helicopter Aircraft Life Management Plan
Articles:

Description: VH Executive Helicopter Aircraft Life Management Program: Provides for management and
improvement of all Executive Helicopter systems readiness including safety, operational weight, mission
availability, structural integrity, component reliability, maintainability, software, and obsolescence issues as they
arise.

FY 2011 Accomplishments:
Provided government support and contract award for efforts associated with the Aircraft Life Management
Program for the VH-3D and VH-60N.
FY 2012 Plans:

8.630
0

1.774
0

1.780
0

-   1.780
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
2460: VH-3/VH-60

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Provides government support and contract award for efforts associated with the Aircraft Life Management
Program for the VH-3D and VH-60N.
FY 2013 Base Plans:
Provides government support and contract award for efforts associated with the Aircraft Life Management
Program for the VH Executive Helicopters.

Accomplishments/Planned Programs Subtotals 8.969 1.774 1.780 -   1.780

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• APN/056600: Executive
Helicopters Series

43.195 77.511 58.163 0.000 58.163 85.810 107.898 84.740 66.349 49.552 975.469

D. Acquisition Strategy
VH Executive Helicopter Aircraft Life Management Plan will include trade studies necessary to address safety, operational weight, mission availability, structural
integrity, component reliability, maintainability, software, and obsolescence issues as they arise.  Results of these trade studies will lead to modifications to be
addressed through the program's Obsolescence Management Program Operational Safety and Improvement Program.

E. Performance Metrics
Completion of VH-3D and VH-60N Service Life Assessment Program efforts.  Completion of VH Executive Helicopter Aircraft Life Management Program efforts.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
2460: VH-3/VH-60

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Systems Engineering SS/CPFF Sikorsky:Stratford, CT 15.150 1.388 Feb 2012 -   -   -   7.206 23.744 23.744
Prior Year Prod Dev Various Various:Various 2.743 -   -   -   -   0.000 2.743 2.743

Subtotal 17.893 1.388 -   -   -   7.206 26.487 26.487

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government Engineering
Support WR NAWCAD:Patuxent

River, MD 4.085 0.286 Nov 2011 1.341 Nov 2012 -   1.341 Continuing Continuing Continuing

Program Management
Support WR NAWCAD:Patuxent

River, MD 0.338 0.050 Nov 2011 0.399 Nov 2012 -   0.399 Continuing Continuing Continuing

Travel Various Various:Various 0.150 0.050 Oct 2011 0.040 Oct 2012 -   0.040 Continuing Continuing Continuing
Subtotal 4.573 0.386 1.780 -   1.780

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 22.466 1.774 1.780 -   1.780

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
2460: VH-3/VH-60
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
2460: VH-3/VH-60

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

VH-3/VH-60
Engineering Milestones: VH SLAP 1 2011 4 2011
Engineering Milestones: VH-3D / VH-60N ALMP 1 2011 4 2017
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
9999: Congressional Adds

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
9999: Congressional Adds -   7.000 -   -   -   -   -   -   -   0.000 7.000
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Congressional Add

B. Accomplishments/Planned Programs ($ in Millions) FY 2011 FY 2012
Congressional Add: VH-3/VH-60 (Cong)
FY 2012 Plans: N/A

-   7.000

Congressional Adds Subtotals -   7.000

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• APN/056600: Executive
Helicopters Series

43.195 77.511 58.163 0.000 58.163 85.810 107.898 84.740 66.349 49.552 975.469

D. Acquisition Strategy
Not required for Congressional Adds.

E. Performance Metrics
Not required for Congressional Adds.
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             This Program Element includes funding for the development support for improvements to current systems for CH/MH-53, MH-60 development, and VH-3/VH-60.  The H-53 is the premier heavy lift helicopter for the Marine Corps and only operational airborne mine sweeping platform for the Navy.  H-53 RDT&E efforts focus on trade studies and risk reduction measures to identify candidate survivability, safety, avionics, cargo handling, cockpit and other airframe specific improvements to extend the service life.  The MH-60S Helicopter has three primary mission areas; Combat Support, Organic Airborne Mine Countermeasures and Armed Helo.  The VH-3/VH-60 is required to provide safe and timely transportation for the President and Vice President of the United States, heads of state and others as directed by the White House Military Office.
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Schedule: 

1109 CH/MH-53:  Not Applicable

2415 Airborne Mine Countermeasures: Not Applicable.   

2415 Forward Firing Weapon - Not Applicable.

2460 VH-3D/VH-60N: Not Applicable
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                         The H-53 helicopter is the premier heavy lift helicopter for the Marine Corps and the only operational airborne mine sweeping platform for the Navy.  Through FY2016, H-53 efforts will continue to develop and qualify components, prior to production and approval decisions, in order to replace obsolete system components.  Emphasis will be placed on supportability improvement modifications that will sustain the H-53 aircraft until the transition of the H-53K is complete.  These efforts combined, will significantly improve the readiness of the H-53 fleet while reducing long term operational and supportability costs.  Modeling and simulation will be used to the maximum practical extent throughout this effort.  Man Flight Simulator will be utilized to develop, install and test interim modifications to existing H-53 legacy avionics, while maintaining the original basic system footprint and functionality. As a part of this effort, a complete Electro Magnetic Vulnerability assessment will be required for the affected and/or modified systems.
                         
                             
                                 H-53 Avionics
                                 
                                     
                                         0.544
                                         0
                                         
						Integrated software applique for cockpit and avionics improvements, to include the development of new sensors.  Developed flight control computer and test set design modifications to address anticipated obsolesence issues.  Conducted Business Case Analyses to determine impact of high Operation and Support cost drivers and address alternatives to mitigate identified issues.
  

					
                                    
                                
                                 
                                     
                                         0.544
                                         0
                                         
						Integrate software applique for cockpit and avionics improvements, to include the development of new sensors.  Develop flight control computer and test set design modifications to address anticipated obsolesence issues.  Conduct Business Case Analyses to determine impact of high Operation and Support cost drivers and address alternatives to mitigate identified issues.
  

					
                                    
                                     
                                         0.544
                                         0
                                    
                                     
                                         0.544
                                         0
                                         
					Integrate software applique for cockpit and avionics improvements, to include the development of new sensors.  Develop flight control computer and test set design modifications to address anticipated obsolescence issues.  Conduct Business Case Analyses to determine impact of high Operation and Support cost drivers and address alternatives to mitigate identified issues. 
				
                                    
                                
                            
                             
                                 H-53 Survivability
                                 
                                     
                                         0.406
                                         0
                                         
						Performed trade studies, risk reduction, design, development, model, integration and test activities for H-53 survivability systems to include effectiveness of the ballistic vulnerability (armor) package. 
					
                                    
                                
                                 
                                     
                                         0.406
                                         0
                                         
						Perform trade studies, risk reduction, design, development, model, integration and test activities for H-53 survivability systems to include effectiveness of the ballistic vulnerability (armor) package. 
					
                                    
                                     
                                         0.405
                                         0
                                    
                                     
                                         0.405
                                         0
                                         
					Perform trade studies, risk reduction, design, development, model, integration and test activities for H-53 survivability systems to include effectiveness of the ballistic vulnerability (armor) package. 
				
                                    
                                
                            
                             
                                 H-53 Propulsion
                                 
                                     
                                         1.490
                                         0
                                         
						Performed trade studies, risk reduction, design, development, integration and test activities for H-53 T64 engine and related systems. 
					
                                    
                                
                                 
                                     
                                         1.265
                                         0
                                         
						Perform trade studies, risk reduction, design, development, integration and test activities for H-53 T64 engine and related systems. 
					
                                    
                                     
                                         0.451
                                         0
                                    
                                     
                                         0.451
                                         0
                                         
					Provide in-house, field activity, and contractor support of IPTs to allow for studies and analyses, preparation of acquisition documentation and examination of equipment and avionics for the H-53.  Efforts include, but are not limited to, government development support, engineering support, product management support, system engineering and logistics support, and travel for the H-53 program. 
				
                                    
                                
                            
                             
                                 Project Management Support
                                 
                                     
                                         0.714
                                         0
                                         
						Provided in-house, field activity, and contractor support of IPTs to allow for studies and analyses, preparation of acquisition documentation and examination of equipment and avionics for the H-53.  Efforts included, but were not limited to, government development support, engineering support, product management support, system engineering and logistics support, and travel for the H-53 program. 
					
                                    
                                
                                 
                                     
                                         0.732
                                         0
                                         
						Provide in-house, field activity, and contractor support of IPTs to allow for studies and analyses, preparation of acquisition documentation and examination of equipment and avionics for the H-53.  Efforts include, but are not limited to, government development support, engineering support, product management support, system engineering and logistics support, and travel for the H-53 program. 
					
                                    
                                     
                                         0.731
                                         0
                                    
                                     
                                         0.731
                                         0
                                         
					Provide in-house, field activity, and contractor support of IPTs to allow for studies and analyses, preparation of acquisition documentation and examination of equipment and avionics for the H-53.  Efforts include, but are not limited to, government development support, engineering support, product management support, system engineering and logistics support, and travel for the H-53 program. 
				
                                    
                                
                            
                             
                                 H-53 Airframe
                                 
                                     
                                         0.324
                                         0
                                         
						Performed trade studies, risk reduction, design, development, integration and test activities for the H-53 airframe to include, but not limited to, main rotorhead, cowlings, aircraft structure, drive train, and various dynamic components. 
					
                                    
                                
                                 
                                     
                                         0.324
                                         0
                                         
						Perform trade studies, risk reduction, design, development, integration and test activities for the H-53 airframe to include, but not limited to, main rotorhead, cowlings, aircraft structure, drive train, and various dynamic components. 
					
                                    
                                     
                                         0.324
                                         0
                                    
                                     
                                         0.324
                                         0
                                         
					Perform trade studies, risk reduction, design, development, integration and test activities for the H-53 airframe to include, but not limited to, main rotor head, cowlings, aircraft structure, drive train, and various dynamic components. 
				
                                    
                                
                            
                        
                         
                             
                                 APN/0528
                                 H-53 Series
                                 
                                     59.945
                                     124.067
                                     61.437
                                     45.567
                                     15.870
                                     52.278
                                     40.599
                                     30.054
                                     30.616
                                     406.953
                                     2004.267
                                
                            
                        
                         This is a non-ACAT program.  H-53 RDT&E efforts will focus on trade studies and risk reduction measures to identify candidate survivability, safety, avionics, cargo handling, cockpit and other airframe specific improvements to extend the service life.
                         Successfully perform studies, analysis and develop software to address emergent H-53 issues.  Successfully support developmental and operation test activities to qualify aircraft modifications/upgrades.
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                                         Systems Engineering
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                                             2.384
                                             
                                                 0.524
                                                 2011-11
                                            
                                             
                                                 0.544
                                            
                                             
                                                 0.544
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Prior Year Prod Dev
                                         Various
                                         Various
                                         Various
                                         
                                             14.503
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             14.503
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Software Development
                                         Various
                                         Various
                                         Various
                                         
                                             2.071
                                             
                                                 0.326
                                                 2012-03
                                            
                                             
                                                 0.325
                                            
                                             
                                                 0.325
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         GFE
                                         Various
                                         NAWC AD
                                         Patuxent River, MD
                                         
                                             1.741
                                             
                                                 0.421
                                                 2011-11
                                            
                                             
                                                 0.421
                                            
                                             
                                                 0.421
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental Test & Evaluation
                                         Various
                                         Various
                                         Various
                                         
                                             5.167
                                             
                                                 0.870
                                                 2012-03
                                            
                                             
                                                 0.700
                                            
                                             
                                                 0.700
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Government Engineering Support
                                         WR
                                         NAWC AD
                                         Patuxent River, MD
                                         
                                             5.077
                                             
                                                 0.307
                                                 2011-11
                                            
                                             
                                                 0.286
                                            
                                             
                                                 0.286
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Travel
                                         Various
                                         Various
                                         Various
                                         
                                             1.597
                                             
                                                 0.179
                                                 2011-10
                                            
                                             
                                                 0.179
                                            
                                             
                                                 0.179
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Prior Year Mgmt
                                         Various
                                         Various
                                         Various
                                         
                                             4.674
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.674
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2013PB_0604212N_1109_FILE1.PNG
                        
                    
                     
                         
                             
                                 CH/MH-53
                                 
                                     
                                         Engineering Milestones:  - Obsolescence Issues/Studies
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Engineering Milestones:  - Survivability Analysis
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Engineering Milestones:  - Legacy P3I Efforts
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Engineering Milestones:  - Safety Upgrades
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     2415
                     H-60 Development
                     
                         39.379
                         30.606
                         29.743
                         29.743
                         0.000
                         21.953
                         13.422
                         9.576
                         4.714
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Helicopter Combat Support mission is to maintain forward deployed fleet sustainability through rapid airborne delivery of materials and personnel and to support amphibious operations through search and rescue coverage.  The primary roles of the aircraft are to conduct vertical replenishment, day/night ship-to-ship, ship-to-shore, and shore-to-ship external transfer of cargo; internal transport of passengers, mail and cargo, vertical on board delivery; airhead operations, and day/night search and rescue, Airborne Mine Countermeasures (AMCM) and Armed Helo.  The MH-60S Operational Requirements Document was modified in May 2000 to add AMCM as a primary mission for the MH-60S.  ORD Change II was validated and approved by the Joint Requirements Oversight Council on 15 February 2008 updating key performance parameters.  The AMCM mission will provide Carrier Strike Groups and Expeditionary Strike Groups with an AMCM capability.  The Armed Helo will provide Combat Search and Rescue, Surface Warfare and Maritime Interdiction Operations to include Link 16 and Forward Firing Weapons (FFW), which includes Rockets and Anti-swarm weapons to address the Fast Attack Craft/Fast Inshore Attack Craft Threat.  The aircraft secondary roles include torpedo and drone recovery, noncombatant evacuation operations, and SEAL team and Explosive Ordnance Disposal support.
                         
                             
                                 MH-60S Airframe Development and Integration
                                 The effort includes design, development, integration, and support of the AMCM unique items into the MH-60S airframe. T&E on AMCM Mission Kits as each sensor/weapon system is introduced to the MH-60S. AMCM training development to include situational analysis and Instructional System Development documentation.  Conduct trade studies and analysis, develop and qualify components in order to replace obsolete system components on the MH-60S. Analyze, design, integrate, test, and support FFW.
                                 
                                     
                                         9.805
                                         0
                                         
						Continued AMCM sensor/weapon system integration and testing.  Continued FFW integration/testing efforts. 
					
                                    
                                
                                 
                                     
                                         7.400
                                         0
                                         
						Continue AMCM sensor/weapon system integration and testing. Initiate AMCM Spiral Upgrade efforts. Complete FFW 20mm Gun System testing and reporting. 
					
                                    
                                     
                                         10.463
                                         0
                                    
                                     
                                         10.463
                                         0
                                         
					Complete Airborne Mine Countermeasures (AMCM) sensor/weapon system testing.  Continue AMCM Spiral Upgrade efforts.  Analyze, design, integrate, and support follow-on Forward Firing Weapons (FFW) capability of Rockets to include training development of complete FFW capability. 
				
                                    
                                
                            
                             
                                 MH-60S Avionics Development and Integration
                                 Developmental efforts on the avionics architecture and systems of the MH-60S helicopter.  Development of the operator consoles, as well as software modifications/improvements, to support AMCM systems.  AMCM training development to include situational analysis, and Instructional System Development documentation for various sensors.  Link 16 software development/upgrades and test for AMCM messages.  
                                 
                                     
                                         12.595
                                         0
                                         
						Continued AMCM Blk 2B sensor/weapon system testing and FFW integration efforts. 
					
                                    
                                
                                 
                                     
                                         10.276
                                         0
                                         
						Continue AMCM Blk 2B sensor/weapon system testing.  Support AMCM Spiral Upgrade efforts. 
					
                                    
                                     
                                         2.500
                                         0
                                    
                                     
                                         2.500
                                         0
                                         
					Continue AMCM test efforts/AMCM Spiral Upgrades; Support Rockets integration. 
				
                                    
                                
                            
                             
                                 MH-60S Test, Engineering, Logistics, Mgt Support
                                 Navy field activity systems engineering, logistics support, management and travel for the AMCM MH-60S Weapons System Integration Team for airframe and avionics, and FFW integration.  Support/conduct MH-60S aircraft integration testing for AMCM sensor/weapon systems and FFW.
                                 
                                     
                                         16.979
                                         0
                                         
						Supported, planned and conducted AMCM 2A/2B sensor/weapon system and FFW testing and evaluation. 
					
                                    
                                
                                 
                                     
                                         12.930
                                         0
                                         
						Continue support of test and integration of AMCM 2B sensor/weapon system and complete FFW integration. 
					
                                    
                                     
                                         16.780
                                         0
                                    
                                     
                                         16.780
                                         0
                                         
					Complete Airborne Mine Countermeasures (AMCM) test and integration of AMCM 2B sensor/weapon system, support AMCM Spiral Upgrades, follow-on Forward Firing Weapons (FFW) Guns 20mm reporting and Rockets Integration/testing. 
				
                                    
                                
                            
                        
                         
                             
                                 APN1/017900
                                 MH-60S
                                 
                                     531.763
                                     474.661
                                     454.069
                                     454.069
                                     0.000
                                     464.954
                                     280.648
                                     29.009
                                     0.000
                                     0.000
                                     7010.955
                                
                            
                             
                                 APN6/060510
                                 MH-60S SPARES
                                 
                                     0.360
                                     0.887
                                     2.824
                                     2.824
                                     0.000
                                     2.188
                                     0.393
                                     0.000
                                     0.000
                                     0.000
                                     170.214
                                
                            
                             
                                 APN5/053000
                                 H-60 MODS
                                 
                                     26.716
                                     26.203
                                     18.945
                                     18.945
                                     0.000
                                     22.359
                                     32.501
                                     45.204
                                     45.906
                                     86.819
                                     402.162
                                
                            
                        
                         AMCM and Armed Helo are elements of the existing MH-60S ACAT IC Program.  MH-60S will employ an evolutionary acquisition approach via the MH-60S Block Upgrades.  This allows for future modification for systems still in early development.  The block upgrades will maximize commonality across all MH-60S missions and all AMCM/Armed Helo weapon systems, including logistics, training and maintenance.  The MH-60S block upgrades are as follows. 
-Block 1 - Combat Support Helicopter
-Block 2 - Organic Airborne Mine Countermeasures
-Block 3 - Armed Helo
                         Successfully achieve Initial Operational Capability for AMCM. Successfully conduct Interim Program Review IV for AMCM to achieve kit full rate production decision. Successfully complete Developmental Test/Operational Test for Block IIA AMCM sensor integration.  Successfully complete FFW Rockets Developmental/Operational Testing.
                    
                     
                         
                             
                                 Product Development
                                 Remarks:  *  PY SS/CPAF - 2%
             FY05-FY12  SS/CPIF
                                 
                                     
                                         Primary Hdw Dev - Airframe*
                                         SS
                                         CPIF
                                         Sikorsky
                                         Stratford, CT
                                         
                                             167.240
                                             
                                                 4.850
                                                 2012-01
                                            
                                             
                                                 3.000
                                            
                                             
                                                 3.000
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             3.500
                                             178.590
                                             178.590
                                        
                                    
                                     
                                         Primary Hdw Dev - Airframe FFW
                                         SS
                                         CPFF
                                         Sikorsky
                                         Stratford, CT
                                         
                                             9.637
                                             
                                                 0.000
                                            
                                             
                                                 4.213
                                            
                                             
                                                 4.213
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             5.745
                                             19.595
                                             19.595
                                        
                                    
                                     
                                         Primary Hdw Dev - Avionics*
                                         SS
                                         CPIF
                                         Lockheed Martin
                                         Owego, NY
                                         
                                             208.940
                                             
                                                 10.276
                                                 2011-10
                                            
                                             
                                                 2.500
                                            
                                             
                                                 2.500
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             4.133
                                             225.849
                                             225.849
                                        
                                    
                                     
                                         Primary Hdw Dev - CSTRS
                                         WR
                                         NSWC
                                         Panama City, FL
                                         
                                             20.630
                                             
                                                 1.500
                                                 2012-02
                                            
                                             
                                                 1.500
                                            
                                             
                                                 1.500
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             1.500
                                             25.130
                                        
                                    
                                     
                                         Primary Hdw Dev - CSTRS
                                         MIPR
                                         CECOM
                                         APG, MD
                                         
                                             11.979
                                             
                                                 1.050
                                                 2011-12
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             1.300
                                             15.329
                                        
                                    
                                     
                                         Primary Hdw Dev - FFW
                                         C
                                         FFP
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.250
                                            
                                             
                                                 0.250
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.250
                                             0.500
                                             0.500
                                        
                                    
                                     
                                         Primary Hdw Dev - Training
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             1.350
                                             1.850
                                        
                                    
                                     
                                         All Product Dev Cost from FY97-FY11
                                         Various
                                         Various
                                         Various
                                         
                                             51.554
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             51.554
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         ILS - MSS (Non FFRDC)
                                         Various
                                         Various
                                         Various
                                         
                                             2.669
                                             
                                                 0.350
                                                 2011-12
                                            
                                             
                                                 0.410
                                            
                                             
                                                 0.410
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             1.589
                                             5.018
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         WR
                                         Various
                                         Various
                                         
                                             5.560
                                             
                                                 0.470
                                                 2011-11
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             7.000
                                             14.030
                                        
                                    
                                     
                                         All Support cost from FY98-FY11
                                         Various
                                         Various
                                         Various
                                         
                                             8.589
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.589
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Dev Test & Evaluation
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             40.322
                                             
                                                 4.300
                                                 2011-11
                                            
                                             
                                                 3.000
                                            
                                             
                                                 3.000
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             4.700
                                             52.322
                                        
                                    
                                     
                                         Dev Test & Evaluation
                                         WR
                                         Various
                                         Various
                                         
                                             20.228
                                             
                                                 0.650
                                                 2011-11
                                            
                                             
                                                 0.913
                                            
                                             
                                                 0.913
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             21.791
                                        
                                    
                                     
                                         Operational Test & Evaluation
                                         WR
                                         OPTEVFOR
                                         Norfolk, VA
                                         
                                             4.535
                                             
                                                 2.275
                                                 2012-02
                                            
                                             
                                                 2.100
                                            
                                             
                                                 2.100
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             2.500
                                             11.410
                                        
                                    
                                     
                                         All Test & Eval Costs from FY97-FY11
                                         Various
                                         Various
                                         Various
                                         
                                             6.159
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.159
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Eng & Tech Srvc (Non FFRDC)
                                         Various
                                         Various
                                         Various
                                         
                                             16.465
                                             
                                                 0.845
                                                 2012-01
                                            
                                             
                                                 2.735
                                            
                                             
                                                 2.735
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             4.080
                                             24.125
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             12.020
                                             
                                                 1.883
                                                 2011-11
                                            
                                             
                                                 3.494
                                            
                                             
                                                 3.494
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             4.883
                                             22.280
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NSWC
                                         Panama City, FL
                                         
                                             30.346
                                             
                                                 0.800
                                                 2011-11
                                            
                                             
                                                 1.589
                                            
                                             
                                                 1.589
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             2.644
                                             35.379
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         Various
                                         Various
                                         
                                             25.123
                                             
                                                 0.205
                                                 2011-12
                                            
                                             
                                                 0.550
                                            
                                             
                                                 0.550
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             1.875
                                             27.753
                                        
                                    
                                     
                                         Program Mgmt Support CSS
                                         WR
                                         Various
                                         Various
                                         
                                             5.380
                                             
                                                 0.242
                                                 2012-01
                                            
                                             
                                                 0.172
                                            
                                             
                                                 0.172
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.688
                                             6.482
                                        
                                    
                                     
                                         Program Mgmt Support
                                         WR
                                         Various
                                         Various
                                         
                                             13.681
                                             
                                                 0.710
                                                 2011-11
                                            
                                             
                                                 0.642
                                            
                                             
                                                 0.642
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             1.284
                                             16.317
                                        
                                    
                                     
                                         Travel
                                         WR
                                         Various
                                         Various
                                         
                                             2.926
                                             
                                                 0.200
                                                 2011-11
                                            
                                             
                                                 0.175
                                            
                                             
                                                 0.175
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.706
                                             4.007
                                        
                                    
                                     
                                         All Mgmt Costs from FY97-FY11
                                         Various
                                         Various
                                         Various
                                         
                                             0.984
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.984
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2013PB_0604212N_2415_FILE1.PNG
                        
                         
                             R4_2013PB_0604212N_2415_FILE2.PNG
                        
                    
                     
                         
                             
                                 Airborne Mine Countermeasures
                                 
                                     
                                         Acq Milestones: Milestones:  - Initial Operational Capability-AMCM
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Acq Milestones: Milestones:  - IPR IV/FRP AMCM
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         System Development: Hardware/Software Development:  - AMCM Spiral Upgrades
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Test & Evaluation: AMCM Block 2A:  - Operational Testing (OT) Block 2A
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Test & Evaluation: AMNS Block 2B:  - Verification of Correction of Deficiencies (VCD) /Developmental Testing (DT) (AMNS)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Test & Evaluation: AMNS Block 2B:  - Operational Testing (OT) (AMNS)
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Test & Evaluation: ALMDS Block 2B:  - Developmental Testing (DT) (ALMDS)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Test & Evaluation: ALMDS Block 2B:  - Operational Testing (OT) (ALMDS)
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Test & Evaluation: OASIS Block 2B:  - Contractor Test (OASIS)
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Test & Evaluation: OASIS Block 2B:  - Development Testing (DT) (OASIS)
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Test & Evaluation: OASIS Block 2B:  - Operation Testing (OT) (OASIS)
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Contract Award: AMCM Acillary kits:  - Contract Award - LRIP (AMCM Ancillary Kits-FY11)
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Contract Award: AMCM Acillary kits:  - Contract Award - Production (AMCM Ancillary Kits-FY12)
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Contract Award: AMCM Acillary kits:  - Contract Award - Production (AMCM Ancillary Kits-FY13)
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Contract Award: AMCM Acillary kits:  - Contract Award - Produciton (AMCM Ancillary Kits-FY14)
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Contract Award: AMCM Acillary kits:  - Contract Award - Produciton (AMCM Ancillary Kits-FY15)
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Deliveries:  - LRIP Delivery (AMCM Ancillary Kits-FY11)
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Deliveries:  - Production Delivery (AMCM Ancillary Kits-FY12)
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Deliveries:  - Production Delivery (AMCM Ancillary Kits-FY13)
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         Deliveries:  - Production Delivery (AMCM Ancillary Kits-FY14)
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                
                            
                             
                                 Forward Firing Weapon
                                 
                                     
                                         System Development: Hardware Development:  - System Design, Build and Integration (FFW)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Test and Evaluation:  - Air Worthiness Certification (FFW)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Test and Evaluation:  - Developmental Testing (DT) (FFW)
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Test and Evaluation:  - Operational Testing (OT) (FFW)
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         System Development: System Integration: System Integration
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Developmental Testing (DT) (FFW)
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Operational Testing (OT) (FFW)
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     2460
                     VH-3/VH-60
                     
                         8.969
                         1.774
                         1.780
                         1.780
                         0.000
                         1.754
                         1.729
                         1.748
                         1.768
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Marine Helicopter Squadron One (HMX-1) is required to provide safe and timely transportation for the President and Vice President of the United States, heads of state and others as directed by the White House Military Office. Currently two Type, Model, Series aircraft are used by HMX-1 for the Presidential support mission - the VH-3D and the VH-60N. This project provides a Service Life Assessment Program and Aircraft Life Management Plan for the VH Executive Helicopters.
                         
                             
                                 VH-3D and VH-60N Service Life Assessment Program
                                 VH-3D and VH-60N Service Life Assessment Program: This project funds a Service Life Assessment Program for both the VH-3D and VH-60N. 
                                 
                                     
                                         0.339
                                         0
                                         
						FY 2011 Plans:
Included government support for efforts related to the successful completion of a Service Life Assessment Program on each VH aircraft. 
					
                                    
                                
                            
                             
                                 VH Executive Helicopter Aircraft Life Management Plan
                                 VH Executive Helicopter Aircraft Life Management Program: Provides for management and improvement of all Executive Helicopter systems readiness including safety, operational weight, mission availability, structural integrity, component reliability, maintainability, software, and obsolescence issues as they arise.    
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